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Lee Myers, DTSC

From: Robert Wise, OSC
Date: 6/21/2016
Reporting 06/19-20/2016
Period:

1. Introduction
1.1 Background

Site Number:

D.O.
Number:

Response
Authority:

Response
Lead:

NPL Status:

Mobilization
Date:

Demob Date:

CERCLIS
ID:

ERNS No.:
FPN#:

1.1.1 Incident Category

Contract Number:

Action Memo

Date:

CERCLA Response Type: Emergency

EPA

Non
NPL

Incident
Category:

Operable Unit:

6/14/2016 Start Date:

Removal
Action

6/14/2016

Completion Date:

RCRIS ID:

State Notification:

Reimbursable
Account #:

Magnesium fire at a metal recycling and stripping company.

1.1.2 Site Description

On June 14, 2016 at approximately 0200 hours, a fire started
at Panda International Trading (PIT) located at 3570
Fruitland Ave., Maywood, CA. Fruitland Ave. is a
commercial/light manufacturing district. The facility holds
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2. Current Activities
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2.2 Planning Section
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. Decortaminatioh of the homles on the horth side if
Ex. 6 - Personal Privacy .
+ Assessment|of the sit¢; and
* Removal of|hazardouf substances|from the ite.

2.2.2 Issues

» Securing acgess to thg homes;

+ Determining an actiof level for repccupancy. EPA is
working with ATSDR and LAColfH to establish this
level; and

» Contaminatjon in the purrounding|businesses.

2.3 Logistics Section

LACoPH is serving as the Logistics Se¢tion Chief for the
Unified Command. The ERRS contractor is handling
logistics for EPA

2.4 Finance Section

See POLREP No| 1. An amhendment f?IE the START TDD
was submitted and approvefd. A TO anjendment ffor ERRS
has been submitt¢d and has|been approyed.

Estimated Costs Budgete

l Total To
Date

Remaining %

Remaining

Extramural Costs

ERRS - $400,000.8075,000.00$225,000.0056.25%
Cleanup

Contractor

TAGs - PST $15,000.p0 $0.00 | $15,000.00100.00%
TAT/START | $149,280.809,202.00| $70,078.00 46.94%
Intramural Costs

USEPA - $0.00 | $6,000.00 | ($6,000.00) 0.00%
Direct

Total Site $564,280.8260,202.00$304,078.0053.89%
Costs

* The above accounting of expenditures is an estimate based
on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific
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figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be
entirely up-to-date. The cost accounting provided in this
report does not necessarily represent an exact monetary
figure which the government may include in any claim for
cost recovery.

2.5 Other Command Staff
2.5.1 Safety Officer

The SSO 1s the PST.

2.5.2 Liaison Officer

The Liaison Officer is being staffed by LACoPH. The CIC
function has been placed under the Liaison Officer. An
EPA CIC has been dispatched.

2.5.3 Information Officer

The PIO for the site is LACoPH. A JIC has been set up on-
site. EPA has deployed two press officers.

3. Participating Entities
3.1 Unified Command

The Unified Commanders are EPA, LACoFD HHMS and LACoPH.

3.2 Cooperating Agencies

DTSC, DPSS, LACoOEM, LACoSD, VFD,VPD, SCAQMD, LACoISD; DTSC, EPA CID,
City of Maywood, City of Vernon.

4. Personnel On Site
June 19, 2016:

EPA OSC: 1
EPA ERT: 1
USCGPST: 1
USCG IMAT: 1
START: 3

SERAS: 2
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ERRS: 9

June 20, 2016:
EPA OSC: 2
EPA ERT: 1
USCG PST: 1
USCG IMAT: 1
START: 3
SERAS: 2
ERRS: 9

June 21, 2016:
EPA OSC: 4
EPA ERT: 1
USCG PST: 1
USCG IMAT: 2
START: 3
SERAS: 2

ERRS: 9

. Definition of Terms
AQMD: South Coast Air Quality Management Distict

CERCLA: Comprehensive Environmental Response Compensation and Liability Act

CFR: Code of Federal Regulations

CIC: Community Information Coordinator

Co.: County
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DPSS: Department of Public Social Services

DTSC: Department of Toxic Substance

EPA: Environmental Protection Agency

ERRS: Emergency and Rapid Removal Services (EPA Contractor)
ERT: Environmental Response Team

HCN: Hydrogen Cyanide

HHMD: Health Hazardous Materials Division

IMAT: Incident Management Team

LACOoFD: Los Angeles County Fire Department

LACoOEM: Los Angeles County Office of Emergency Management
LACoPH: Los Angeles County Public Health

LACoSD: Los Angeles County Sheriff's Department

NCP: National Contingency Plan (40 CFR 300)

OSC: On--Scene Coordinator

OSHA: Occupational Safety and Health Administration

PEL: Permissible Exposure Limit

PES: Patriot Environmental Services

PRP: Potentially Responsible Party

PST: Pacific Strike Team

PIT: Panda International Trading Co.

RM: Removal Manager

SERAS: Science, Engineering, Response and Analytical Support contractor

SOKOR: SOKOR Metals
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START: Superfund Technical Assessment Response Team contractor
TDD: Technical Direction Document

TO: Task Order

TTLC: Total Threshold Limit Concentration

USCG: US Coast Guard

VFD: Vernon Fire Department

VOCs: Volatile Organic Compounds

VPD: Vernon Police Department

XRF: X-Ray Fluorescence Spectrometer
6. Additional sources of information

6.1 Internet location of additional information/report
The website for this site is located www.epaosc.org/FruitlandMgFire.
6.2 Reporting Schedule

The next POLREP will be June 23, 2016.
7. Situational Reference Materials
See the IAPs in Documents Section.
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